COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 13/ 2021

ESTI MATE SUMVARY 13:57: 12
CONTI D: C20865- COMBO ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20865- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.0 DAYS TI ME ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  77.84 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. BR0343- 040
US 34 D 28-S STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 01/ 02/ 2021 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,620, 359. 90 PARTI Cl PATI NG $ 2,461, 783. 36 $ 174, 004. 66
AWARD PRQJECT AMI:  $ 5,310, 755. 65 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 93. 95% TOTAL EARNI NGS 2,461, 783. 36 174,004. 66
FUNDS AVAI LABLE: $ 158, 576. 54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,461, 783. 36 174, 004. 66
TOTAL CLAI MS: $ 0.00 RETAI NAGE -37,725.41 325.18
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,424, 057. 95 174, 329. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,424, 057. 95 174, 329. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 174, 329. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20865-BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO 0009 13:57: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 20865

0005 202-00010 Renpval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
1, 060. 00000 1. 000 1, 060. 00
0010 202-00090 Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
8. 60000 12. 000 103. 20
0015 202-00200 Renoval of Sidewal k 295. 000 295. 000
Sy 0. 000 0. 00
20. 00000 295. 000 5, 900. 00
0020 202-00203 Renoval of Curb and Cutter 515. 000 515. 000
LF 0. 000 0. 00
9. 00000 515. 000 4,635.00
0025 202- 00206 Renoval of Concrete Curb Ranp 107. 000 107. 000
Sy 0. 000 0. 00
25. 00000 107. 000 2,675.00
0030 202-00210 Renoval of Concrete Pavenent 45. 000 45. 000
SY 0. 000 0. 00
55. 00000 45. 000 2,475.00
0035 202-00220  *Renpval of Asphalt Mat 3,611. 000 3,611. 000
SY 0. 000 0. 00
4. 75000 3, 611. 000 17,152. 25
0040 202-00250 *Renobval of Pavenent Marking 680. 000 680. 000
SF 0. 000 0. 00
3.00000 680. 000 2, 040. 00
0045 202-01000 Renopval of Fence 294. 000 294. 000
LF 0. 000 0. 00
4. 00000 294. 000 1,176. 00
0050 202-01130 Renoval of Guardrail Type 3 451. 000 451. 000
LF 0. 000 0. 00
4. 85000 451. 000 2,187.35
0055 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00

300. 00000 4. 000 1, 200. 00



CONTI D

ROADWAY 20865

CAT NO0200

0060 202-04002

0065 203-00050

0070 203-00060

0075 203-01500

0080 203-01550

0085 203-01597

0090 206-01781

0095 207-00205

0100 207-00210

0105 207-00305

0110 207-00310

C20865- COVBO

20865-BI D
BR0343- 040

| TEM
DESCRI PTI ON

Clean Cul vert

Unsui tabl e Materi al

*Enbankment Material (Conplete In Place)

Bl adi ng

Dozi ng

Pot hol i ng

Shoring (Area 1)

Topsoi |

St ockpi |l e Topsoi l

Wet | and Topsoi |

St ockpi |l e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 000. 00000
0. 000
cy
100. 00000
546. 000
cy
55. 00000
25. 000
HOUR
130. 00000
10. 000
HOUR
140. 00000
3. 000
HOUR
250. 00000
1. 000
LS
25, 000. 00000
467. 000
cy
8. 00000
487. 000
cy
5. 00000
55. 000
cy
20. 00000
28. 000
cy

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

546. 000
0. 000
546. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

487. 000
0. 000
487. 000

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

Page 3

ESTI MATE RUNO01/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:57:12

AMOUNT

30, 030

260.

750.

25, 000

2,435

448.

.00

.00

00

00

.00

00

00

.00

00

.00

00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20865- BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0115 208-00002 *Erosion Log Type 1 (12 Inch) 2, 331. 000 2, 331. 000
LF 0. 000 0.00
6. 50000 2,331.000 15, 151. 50
0120 208-00023 *Erosion Log (Type 3)(12 Inch) 530. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0125 208-00035 *Aggr egat e Bag 120. 000 34. 000
LF 0. 000 0.00
8. 00000 34.000 272.00
0130 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
1, 180. 00000 1.000 1,180. 00
0135 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0140 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 25. 000 16. 000
HOUR 0. 000 0. 00
35. 00000 16. 000 560. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0160 208-00207 Erosi on Control Managenent 60. 000 31. 000
DAY 5. 000 700. 00
140. 00000 36. 000 5, 040. 00
0165 210-00810 Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0.00

500. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20865- BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0166 210-01000 Res Fence (MAY MCR) 52. 000 52. 000
LF 0. 000 0. 00
10. 00000 52. 000 520. 00
0170 211-03005 Dewat eri ng 0. 500 0. 500
LS 0. 000 0.00
96, 000. 00000 0.500 48, 000. 00
0175 212-00006 *Seedi ng (Native) 1.000 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0180 212-00028 *Seedi ng (Vetl ands) 0. 500 0. 000
ACRE 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0185 212-00032 *Soi | Conditioning 0. 900 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0190 213-00003 *Mul ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
675. 00000 0. 000 0.00
0195 213-00061 *Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
2.85000 0. 000 0.00
0196 213-00150 Bonded Fi ber Matrix (MAY MCR) 0. 400 0. 400
ACRE 0. 000 0. 00
6, 500. 00000 0. 400 2, 600. 00
0200 240-00010 Renoval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
85. 00000 10. 000 850. 00
0205 240- 00020 Net ting 0. 000 0. 000
5% 0. 000 0.00
6. 00000 0. 000 0.00
0210 240-00200 Bat House 1.000 0. 000
EACH 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20865- BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0215 304-06000 *Aggregate Base Course (Cl ass 6) 765. 100 765. 100
TON 0. 000 0. 00
42.00000 765. 100 32,134. 20
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 117. 000 90. 220
TON 25. 300 8, 349. 00
330. 00000 115. 520 38, 121. 60
0225 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 755. 910 742.890
TON 13. 020 1,770.72
136. 00000 755. 910 102, 803. 76
0230 412-00600 Concrete Pavenent (6 Inch) 44.000 44.000
SY 0. 000 0. 00
260. 00000 44.000 11, 440. 00
0235 420-00112 Geotextile (Drainage) (Cass 1) 524. 000 368. 000
Sy 156. 000 624. 00
4.00000 524. 000 2,096. 00
0240 506-00209 Riprap (9 Inch) 5. 000 0. 000
cY 5. 000 1, 025. 00
205. 00000 5. 000 1,025.00
0245 506-00212 Riprap (12 Inch) 266. 000 188. 000
cY 76. 000 10, 640. 00
140. 00000 264. 000 36, 960. 00
0250 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0. 00
0255 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 275. 000 0. 000
LF 275. 000 8,525. 00
31. 00000 275. 000 8, 525. 00
0260 606-01370 *Transition Type 3G 4.000 0. 000
EACH 4.000 9, 200. 00
2, 300. 00000 4.000 9, 200. 00
0265 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 1. 000 1, 500. 00

1, 500. 00000 1. 000 1, 500. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20865- BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0270 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 1.000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0275 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 3. 000 8, 700. 00
2,900. 00000 3. 000 8, 700. 00
0280 607-00005 End Post 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0285 607-01000 Fence Barbed Wre with Metal Posts 265. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0290 608-00000 Concrete Sidewal k 171. 000 171. 000
Sy 0. 000 0. 00
95. 00000 171. 000 16, 245. 00
0295 608-00010 Concrete Curb Ranp 427.000 427. 000
SY 0. 000 0. 00
190. 00000 427.000 81, 130. 00
0300 609-20010 Curb Type 2 (Section B) 99. 000 99. 000
LF 0. 000 0. 00
65. 00000 99. 000 6, 435. 00
0305 609-21020 Curb and CGutter Type 2 (Section I1-B) 184. 000 184. 000
LF 0. 000 0. 00
53. 00000 184. 000 9, 752. 00
0310 609-24004 CGutter Type 2 (4 Foot) 7.000 7.000
LF 0. 000 0. 00
43. 00000 7.000 301. 00
0315 609-60011 *Curb Type 6 (Section M 60. 000 0. 000
LF 29. 000 1, 044. 00
36. 00000 29. 000 1, 044. 00
0320 610-00020  Median Cover Material (Patterned Concrete) 124. 000 0. 000
SF 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20865- BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0325 612-00037 Del i neator (Flexible) (Flat Munted) 8. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0330 615-00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 2.000 2,800.00
1, 400. 00000 2.000 2,800.00
0331 621-00411 Str Tenp Acc Rd (Loc 1) (JUNE MCR) 1. 000 0. 750
LS 0. 000 0. 00
11, 590. 31000 0. 750 8,692.73
0335 621-00450 *Det our Pavemnent 2,727.000 2,182. 000
SY 545. 000 51, 775. 00
95. 00000 2,727.000 259, 065. 00
0340 624-20300 Det our Drainage Pipe (O ass 0) 130. 000 130. 000
LF 0. 000 0. 00
145. 00000 130. 000 18, 850. 00
0345 624-22012 12 Inch Drainage Pipe (Cass 2) 51. 000 0. 000
LF 51. 000 3, 060. 00
60. 00000 51. 000 3, 060. 00
0350 625-00000 *Construction Surveying 0. 500 0.500
LS 0. 000 0. 00
60, 000. 00000 0.500 30, 000. 00
0355 626- 00000 *Mobi | i zat i on 0. 500 0. 467
LS 0. 000 0. 00
514, 000. 00000 0. 467 240, 038. 00
0360 626-01114  *Public Information Managenent (Tier |V) 135. 000 117.500
DAY 17.500 1,207.50
69. 00000 135. 000 9, 315. 00
0365 627-00008 *Modi fi ed Epoxy Pavenent Marking 9. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0370 627-00011 *Pavenent Marking Pai nt (\Waterborne) 41. 000 41. 000
GAL 0. 000 0. 00

68. 00000 41. 000 2,788.00



CONTI D:

ROADWAY 20865

CAT NO0200

0375 627-30405

0380

627-30410

0385

630- 00000

0390

630- 00007

0395

630- 00012

0400

630- 80001

0405

630- 80337

0410

630- 80341

0415

630- 80342

0420

630- 80355

0425 630-80360

C20865- COVBO
20865-BI D
BR0343- 040

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Si ze A)

Si ze B)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
44. 000
SF
30. 00000
1, 020. 000
SF
13. 00000
2, 400. 000
HOUR
26. 00000
60. 500
DAY
225. 00000
93. 000
DAY
900. 00000
4. 000
EACH
1, 000. 00000
2.000
EACH
125. 00000
50. 000
EACH
65. 00000
27.000
EACH
250. 00000
1. 000
EACH
9, 800. 00000
27.000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,014. 000
321. 750
2,335.750

53.500
7.000
60. 500

57. 000
6. 500
63. 500

3. 600
0. 000
3. 600

1. 800
0. 000
1.800

45. 000
0. 000
45. 000

24.300
0. 000
24.300

0. 900
0. 000
0. 900

24.300
0. 000
24.300
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8, 365.

1, 575.

5, 850.

.00

.00

50

00

00

.00

.00

.00

.00

.00

.00

13:57:12

AMOUNT

60, 729.

13, 612.

57, 150.

3, 600.

225.

2,925,

6, 075.

8, 820.

729.

.00

.00

50

50

00

00

00

00

00

00

00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20865- BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0430 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 4.000 3. 600
EACH 0. 000 0. 00
35. 00000 3. 600 126. 00
0435 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 9. 000
EACH 0. 000 0. 00
40. 00000 9. 000 360. 00
0440 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 900
EACH 0. 000 0. 00
1, 600. 00000 0. 900 1, 440. 00
0445 630-80370 Barrier (Tenporary) 1, 618. 000 1, 456. 200
LF 0. 000 0. 00
32.00000 1, 456. 200 46, 598. 40
0450 630-80380 *Traffic Cone 87. 000 78. 300
EACH 0. 000 0. 00
9. 00000 78. 300 704.70
0455 630- 80393 *Stackabl e Vertical Panels 52. 000 46. 800
EACH 0. 000 0. 00
11. 00000 46. 800 514. 80
0460 630-80401 Del i neator (Type |) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0465 630-85010 *| npact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
8, 000. 00000 3. 600 28, 800. 00
0470 700-70010 F/ A Mnor Contract Revisions 21, 332. 090 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20865- COVBO

20865-BI D
BR0343- 040

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 11
ESTI MATE RUNO01/13/ 2021
13:57: 12

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0485

0490

0491

0495

0500

0505

700- 70019

700- 70023

700- 70034

700-70111

700- 70220

700- 70380

CAT NO0300

0510

0515

0520

0525

202- 00400

206- 00000

206- 00100

206- 00200

ROADWAY 20865

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Emergency Fl ood Repairs

Project First Program

F/ A Phone Service

F/ A Erosion Control

D-28-W

Renoval of Bridge

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (Cass 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
-467. 310
FA
1. 00000
6, 400. 000
FA
1. 00000
45, 806. 810
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200
1. 000
EACH
75, 000. 00000
575. 000
cy
15. 00000
550. 000
cy
64. 00000
135. 000
cy

9. 00000

CURRENT AMI $ 1,553,534.66$

-467. 310
-12.870 -12.87
-480. 180 -480. 18

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
45, 806. 810
45, 806. 810

45, 806. 81
45, 806. 81

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

174,004.66 $ 1, 394, 958. 12

1. 000
0. 000 0.00

1. 000 75, 000. 00

575. 000
0. 000 0. 00

575. 000 8, 625. 00

550. 000
0. 000 0.00

550. 000 35, 200. 00

135. 000
0. 000 0. 00

135. 000 1, 215. 00
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PCN: 20865- BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: BR0343- 040 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-W

0530 206-00360  Mechanical Reinforcement of Soil 550. 000 550. 000
cY 0. 000 0. 00
13. 00000 550. 000 7,150. 00
0535 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 106. 200 106. 200
TON 0. 000 0. 00
136. 00000 106. 200 14, 443. 20
0540 408-01100 Joint Seal ant 160. 000 160. 000
LF 0. 000 0. 00
25. 00000 160. 000 4, 000. 00
0545 502-00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0550 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0551 502-02010 Dynam c Pile Test (JULY MCR) 2.000 2.000
EACH 0. 000 0. 00
3,423.52000 2.000 6,847.04
0555 502-11274  *Steel Piling (HP 12x74) 574. 000 574. 000
LF 0. 000 0. 00
90. 00000 574. 000 51, 660. 00
0560 503-00054 *Drilled Shaft (54 Inch) 106. 000 106. 000
LF 0. 000 0. 00
750. 00000 106. 000 79, 500. 00
0565 503-00310 *Crosshol e Sonic Logging Testing 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600.00
0570 515-00120 *Wat er proofi ng (Menbrane) 692. 000 692. 000
SY 0. 000 0. 00
16. 00000 692. 000 11, 072. 00
0575 515-00400 *Concrete Seal er 180. 000 180. 000
Sy 0. 000 0. 00

16. 00000 180. 000 2,880.00



Page 13
ESTI MATE RUNO01/13/ 2021
13:57: 12

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

. 000
0. 000 0.00

. 000 277, 950. 00

62, 970.
0. 000 0. 00
000

000

62, 970. 69, 267. 00

. 000
0. 000 0.00

. 000 51, 480. 00

. 000
0. 000 0. 00

. 000 6, 732. 00

4,524.000
0. 000 0.00
321, 204. 00

4,524. 000

0. 000
0. 000 0. 00
0. 000 0. 00

1,029,825.24 $ 0.00$ 1,029, 825. 24

0.500
0. 000 0.00

0.500 20, 000. 00

0.500
0. 000 0. 00

0.500 14, 500. 00

0.500
0. 000 0.00
0.500 2,500. 00

CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20865- Bl D
PRQIECT BR0343- 040 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 D-28-W
0580 601-03040 *Concrete Cl ass D (Bridge) 327.000
CcY
850. 00000
0585 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 970. 000
LB
1.10000
0590 606-11030 *Bridge Rail Type 10M 312. 000
LF
165. 00000
0595 613-00200 2 Inch Electrical Conduit 396. 000
LF
17. 00000
0600 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 4,524,000
I nches)
SF
71. 00000
0600 MATERI AL ALLOMNCE Prestressed Concrete (Depth Greater
than 13in)
SF
42. 49000
CAT 0300 CURRENT AMT $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0605 620- 00002 Field Office (Cass 2) 0. 500
EACH
40, 000. 00000
0610 620-00012 Field Laboratory (C ass 2) 0.500
EACH
29, 000. 00000
0615 620-00020 Sanitary Facility 0. 500
EACH
5, 000. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

2,620,359.90 % 174,004.66 $ 2, 461, 783. 36



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 13/ 2021

ESTI MATE SUMVARY 13:57: 12
CONTI D: C20865- COMBO ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 22963- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.0 DAYS TI ME ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  77.84 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. FBR0343- 043
US 34 D 28-P STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 01/ 02/ 2021 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2, 855, 243. 24 PARTI Cl PATI NG $ 37, 000. 00 $ 0. 00
AWARD PROJECT AM: $ 5,310, 755. 65 NON- PARTI Cl PATI NG 2,672, 750. 46 230, 377. 45
PERCENT COMPLETE: 94. 90% TOTAL EARNI NGS 2,709, 750. 46 230, 377. 45
FUNDS AVAI LABLE: $ 145, 492. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,709, 750. 46 230, 377. 45
TOTAL CLAI MS: $ 0.00 RETAI NAGE -41,935.92 -325.18
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,667, 814. 54 230, 052. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,667, 814. 54 230, 052. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 230, 052. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0025

0030

0035

0040

0045

0050

202- 00010

202- 00035

202- 00090

202- 00155

202- 00200

202- 00220

202- 00250

202- 00810

202-01130

202- 01300

202- 04002

C20865- COVBO
22963- Bl D
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Renoval of Tree

Rem Pi pe MAY MCR

of Delineator

Renoval

of Wal

Renoval

of Sidewal k

Renoval

*Reroval

of Asphalt Mat

*Renoval of Pavenent Marking

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Renoval

of End Anchorage

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
EACH
1, 060. 00000
100. 000
LF
22. 69000
10. 000
EACH
8. 60000
77. 000
LF
100. 00000
390. 000
5%
20. 00000
2, 983. 000
sy
4. 75000
732. 000
SF
3. 00000
5. 000
EACH
125. 00000
313. 000
LF
4. 85000
4.000
EACH
300. 00000
1. 000
EACH

2, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

100. 000
0. 000
100. 000

10. 000
0. 000
10. 000

77.000
0. 000
77.000

390. 000
0. 000
390. 000

2,983. 000
0. 000
2,983. 000

732.000
0. 000
732.000

5. 000
0. 000
5. 000

313. 000
0. 000
313. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO1/13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:57: 12

AMOUNT

10, 600

2,269

86.

7,700

7,800

14,169

2,196

625.

1, 518.

1, 200.

00

00

00

00

00

25

00

00

05

00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22963-BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0055 203-00050  Unsuitable Material 212. 000 212.000
cY 0. 000 0. 00
100. 00000 212. 000 21, 200. 00
0060 203-00060  *Enbanknment Material (Conplete In Place) 1, 294. 000 1,294. 000
cY 0. 000 0. 00
55. 00000 1, 294. 000 71, 170. 00
0065 203-01500 Bl ading 25. 000 3.000
HOUR 10. 000 1, 300. 00
130. 00000 13. 000 1, 690. 00
0070 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 10. 000 2.000
HOUR 6. 000 1, 500. 00
250. 00000 8. 000 2,000. 00
0080 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1.000 28, 000. 00
0085 207-00205  Topsoil 438. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 207-00210 St ockpi l e Topsoi | 455. 000 455. 000
cY 0. 000 0. 00
5. 00000 455. 000 2,275.00
0095 208-00002 *Erosion Log Type 1 (12 Inch) 893. 000 893. 000
LF 0. 000 0. 00
6. 50000 893. 000 5, 804. 50
0100 208-00023 *Erosion Log (Type 3)(12 Inch) 1, 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00

1, 180. 00000 1. 000 1, 180. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22963-BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0110 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 25. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0120 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0130 208-00207  Erosion Control Managenent 60. 000 31.000
DAY 5. 000 700. 00
140. 00000 36. 000 5, 040. 00
0135 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0140 211-03005 Dewatering 0. 500 0.500
LS 0. 000 0. 00
96, 000. 00000 0.500 48, 000. 00
0145 212-00006 *Seeding (Native) 1.500 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0150 212-00028  *Seeding (Wetl ands) 0. 500 0. 000
ACRE 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 1.500 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0160 213-00003  *Milching (Wed Free) 1. 500 0. 000
ACRE 0. 000 0. 00

675. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY 22963

CAT NO0200

0165 213-00061

0166

213- 00150

0170

240- 00010

0175

240- 00020

0180

240- 00200

0185

304- 06000

0190

403- 00720

0195

403- 34751

0200

420-00112

0205

506- 00209

0210 506-00212

C20865- COVBO

FBR0343- 043

22963-BID

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Bonded Fi ber Matrix (MAY MCR)

of Nests

Renoval

Netting

Bat House

*Aggregat e Base Course (O ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 64-28)

Geotextile (Drainage) (Cass 1)

Ri prap (9 Inch)

Riprap (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
LB
2. 85000
0. 400
ACRE
6, 500. 00000
0. 000
HOUR
85. 00000
0. 000
sy
6. 00000
1. 000
EACH
350. 00000
996. 830
TON
42. 00000
102. 780
TON
330. 00000
811. 540
TON
136. 00000
1, 450. 000
sy
4. 00000
11. 000
cy
205. 00000
702. 000
cy

140. 00000

QrY TH'S PERI OD
QTY TO DATE

47.
. 680
55,

716.
94.
811.

1, 230.
219.
1, 449.

11.
11.

488.
214.
702.

. 000
. 000
. 000

. 400
. 000
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 830
. 000
. 830

050

730

720
820
540

000
000
000

000
000
000

000
000
000

Page 5

ESTI MATE RUNO01/ 13/ 2021

2, 864.

12, 895.

876.

2, 255.

29, 960.

.00

.00

.00

.00

.00

.00

40

52

00

00

13:57:12

AMOUNT

2, 600.

41, 866.

18, 390.

110, 369.

5, 796.

2, 255.

98, 280.

.00

00

.00

.00

.00

86

90

44

00

00

00



CONTI D:

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

506- 00412

507- 00400

606- 00302

606- 01370

606- 02005

608- 00000

609- 24004

609- 60011

612- 00037

614- 00012

614-01512

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Soi |

Ri prap (12 Inch)

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*Transition Type 3G

*End Anchorage (Fl ared)

Concrete Sidewal k

Gutter Type 2 (4 Foot)

*Curb Type 6 (Section M

Del i neator (Flexible) (Flat Munted)

Si gn Panel

(Cass Il)

Steel Sign Support (2-1nch Round)(Post)

System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
104. 000
cy
120. 00000
4. 000
TON
310. 00000
113. 000
LF
31. 00000
4. 000
EACH
2, 300. 00000
4. 000
EACH
2, 900. 00000
329. 000
sy
95. 00000
0. 000
LF
43. 00000
120. 000
LF
36. 00000
8. 000
EACH
125. 00000
28. 000
SF
45. 00000
57.000
LF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

80. 000
24.000
104. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
4. 000
4.000

0. 000
4.000
4.000

. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO01/ 13/ 2021

2, 880.

3, 503.

9, 200.

11, 600.

20, 710.

4,212.

00

.00

00

00

00

00

.00

00

.00

.00

.00

13:57:12

AMOUNT

12, 480.

3, 503.

9, 200.

11, 600.

31, 255.

4,212.

00

.00

00

00

00

00

.00

00

.00

.00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22963-BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0270 614-01522 Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0275 615-00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 4. 000 5, 600. 00
1, 400. 00000 4.000 5, 600. 00
0280 621-00450  *Detour Pavenent 2,807. 000 2, 246. 000
Sy 561. 000 53, 295. 00
95. 00000 2,807.000 266, 665. 00
0285 624-20300 Det our Drainage Pipe (C ass 0) 170. 000 170. 000
LF 0. 000 0. 00
145. 00000 170. 000 24, 650. 00
0290 624-22012 12 Inch Drainage Pipe (C ass 2) 112. 000 0. 000
LF 112. 000 6, 720. 00
60. 00000 112. 000 6, 720. 00
0295 625-00000 *Construction Surveying 0. 500 0. 500
LS 0. 000 0. 00
60, 000. 00000 0.500 30, 000. 00
0300 626-00000  *Mbbilization 0.500 0. 467
LS 0. 000 0. 00
514, 000. 00000 0. 467 240, 038. 00
0305 626-01114  *Public Information Managenent (Tier V) 160. 000 117. 500
DAY 17.500 1,207. 50
69. 00000 135. 000 9, 315. 00
0310 627-00008  *Modified Epoxy Pavenent Marking 12. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 627-00011 *Paverent Marking Paint (\Waterborne) 44.000 44.000
GAL 0. 000 0. 00
68. 00000 44.000 2,992. 00
0320 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 60. 000 0. 000
Li ne
) SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22963-BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0325 630-00000 *Fl aggi ng 2,000. 000 1,618. 750
HOUR 299. 750 7,793.50
26. 00000 1, 918. 500 49, 881. 00
0330 630- 00007 *Traffic Control Inspection 75. 000 58. 000
DAY 7.000 1, 575. 00
225. 00000 65. 000 14, 625. 00
0335 630-00012 *Traffic Control Management 60. 000 46. 000
DAY 6. 500 5, 850. 00
900. 00000 52.500 47, 250. 00
0340 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 3. 600
EACH 0. 000 0. 00
1, 000. 00000 3. 600 3, 600. 00
0345 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 1. 800
EACH 0. 000 0. 00
125. 00000 1. 800 225.00
0350 630-80341  *Construction Traffic Sign (Panel Size A) 38. 000 34. 200
EACH 0. 000 0. 00
65. 00000 34. 200 2,223.00
0355 630-80342  *Construction Traffic Sign (Panel Size B) 17. 000 15. 300
EACH 0. 000 0.00
250. 00000 15. 300 3,825.00
0360 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 000 0. 00
9, 800. 00000 0. 900 8, 820. 00
0365 630-80360 *Drum Channel i zi ng Devi ce 30. 000 27.000
EACH 0. 000 0. 00
30. 00000 27.000 810. 00
0370 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 3. 600
EACH 0. 000 0. 00
35. 00000 3. 600 126. 00
0375 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 16. 000 14. 400
EACH 0. 000 0.00

40. 00000 14. 400 576. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22963-BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0380 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 900
EACH 0. 000 0. 00
1, 600. 00000 0. 900 1, 440. 00
0385 630-80370 Barrier (Tenporary) 1,571. 000 1,413.900
LF 0. 000 0. 00
32. 00000 1,413.900 45, 244. 80
0390 630-80380 *Traffic Cone 42.000 37.800
EACH 0. 000 0. 00
9. 00000 37.800 340. 20
0395 630- 80393 *Stackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0400 630-80401 Del i neator (Type |) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0405 630-85010 *Inpact Attenuator (Tenporary) 6. 000 5. 400
EACH 0. 000 0. 00
8, 000. 00000 5. 400 43, 200. 00
0410 700-70010 F/ A Mnor Contract Revisions 25, 173. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive -1,902. 900 0. 000
F A -1,902. 900 -1,902. 90
1. 00000 -1, 902. 900 -1,902. 90
0420 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70019 F/ A Asphalt Cenent Cost Adjustnent -453. 890 -453. 890
F A -23.380 -23.38
1. 00000 -477.270 -477. 27
0430 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0431

0435

0440

0445

700- 70034

700-70111

700- 70220

700- 70380

CAT NO0300

0450

0455

0460

0465

0470

0475

202- 00400

206- 00000

206- 00100

206- 00200

206- 00360

403- 34751

C20865- COVBO

FBR0343- 043

22963-BID

| TEM
DESCRI PTI ON

ROADWAY 22963

F/ A Emergency Fl ood Repairs

Project First Program

F/ A Phone Service

F/ A Erosion Control

D-28-V

Renoval of Bridge

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (Cass 2)

Mechani cal Rei nforcenent of Soil

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

230,377.45$% 1, 437,923.

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
45, 806. 810 0. 000
F A 45, 806. 810
1. 00000 45, 806. 810
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 1,583,416.42 %
1. 000 1. 000
EACH 0. 000
75, 000. 00000 1.000
1, 010. 000 1, 010. 000
cY 0. 000
15. 00000 1, 010. 000
670. 000 670. 000
cy 0. 000
64. 00000 670. 000
105. 000 105. 000
cY 0. 000
9. 00000 105. 000
670. 000 670. 000
cy 0. 000
13. 00000 670. 000
107. 980 107. 980
TON 0. 000

136. 00000 107. 980

Page 10

ESTI MATE RUNO01/ 13/ 2021

13:57:12
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
45, 806. 81
45, 806. 81
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00

0. 00
75, 000.

0. 00
15, 150.

0. 00
42, 880.

0. 00
945.

0. 00
8, 710.

0. 00
14, 685.

00

00

00

00

00

28



CONTI D:

D-28-V

CAT NO0300

0480 408-01100

0485

502- 00460

0490

502- 00500

0491

502- 02010

0495

502- 11274

0500

503- 00054

0505

503- 00310

0510

515- 00120

0515

515- 00400

0520

601- 03040

0525 602- 00020

C20865- COVBO
22963-BID
FBR0343- 043
| TEM
DESCRI PTI ON

Joi nt Seal ant

Pile Tip

Conpl et e Joi nt

Penetration (CIJP) Splice

Dynanmic Pile Test (JULY MCR)

* St eel

Piling (HP 12x74)

*Drilled Shaft

(54 Inch)

*Crosshol e Sonic Logging Testing

*Wat er proofi ng (Menbrane)

*Concrete Seal er

*Concrete Class D (Bridge)

*Rei nforcing Steel (Epoxy Coated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
226. 000
LF
25. 00000
16. 000
EACH
250. 00000
0. 000
EACH
1. 00000
2.000
EACH
3, 423. 52000
702. 000
LF
90. 00000
120. 000
LF
750. 00000
3. 000
EACH
1, 300. 00000
749. 000
sy
16. 00000
186. 000
sy
16. 00000
436. 400
cy
850. 00000
94, 055. 000
LB

1.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

226. 000
0. 000
226. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

702. 000
0. 000
702. 000

120. 000
0. 000
120. 000

3. 000
0. 000
3. 000

749. 000
0. 000
749. 000

186. 000
0. 000
186. 000

436. 400
0. 000
436. 400

94, 055. 000
0. 000
94, 055. 000

Page 11

ESTI MATE RUNO01/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:57:12

AMOUNT

5, 650.

4, 000.

6, 847.

63, 180.

90, 000.

3, 900.

11, 984.

2, 976.

370, 940.

103, 460.

00

00

.00

04

00

00

00

00

00

00

50



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22963-BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: FBR0343- 043 ESTI MATE NO: 0009 13:57:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-V

0530 606-11030 *Bridge Rail Type 10M 337. 000 337. 000
LF 0. 000 0. 00
165. 00000 337. 000 55, 605. 00
0535 613-00200 2 Inch Electrical Conduit 414. 000 414. 000
LF 0. 000 0. 00
17. 00000 414. 000 7,038. 00
0540 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 4, 956. 000 4, 956. 000
I nches
) SF 0. 000 0. 00
71. 00000 4,956. 000 351, 876. 00
CAT 0300 CURRENT AMI $ 1,234,826.82$% 0.00% 1,234, 826. 82

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00002 Field Ofice (Cass 2) 0. 500 0.500
EACH 0. 000 0. 00
40, 000. 00000 0. 500 20, 000. 00
0550 620-00012 Field Laboratory (d ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
29, 000. 00000 0. 500 14, 500. 00
0555 620- 00020 Sanitary Facility 0. 500 0.500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
CAT 0400 CURRENT AMT $ 37,000.00 % 0.00% 37, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,855,243.24 % 230, 377.45$% 2,709, 750. 46



